
Costco Covington
City of Covington, WashingtonCity of Covington, Washington



Project HistoryProject History
�� Location in Covington, WALocation in Covington, WA

•• Growing MarketGrowing Market
•• Proximity to other WarehousesProximity to other Warehouses
•• Access to Highway 18Access to Highway 18

�� Project ChallengesProject Challenges
•• Multiple land ownersMultiple land owners
•• Land swap with Fred MeyerLand swap with Fred Meyer•• Land swap with Fred MeyerLand swap with Fred Meyer
•• Modifications to Fred Meyer parking lotModifications to Fred Meyer parking lot
•• Lack of site access beyond Covington WayLack of site access beyond Covington Way
•• Existing unknown stockpiled soils on siteExisting unknown stockpiled soils on site
•• Required power line clearancesRequired power line clearances
•• Project schedule and permit review timeProject schedule and permit review time



Partnered SolutionsPartnered Solutions
�� Building a StoreBuilding a Store

•• City and Costco worked jointly several years City and Costco worked jointly several years 
to build the roadto build the road

•• Explored feasibility and cost of regional Explored feasibility and cost of regional 
storm pond vs. onsite stormwater storm pond vs. onsite stormwater 
managementmanagement

•• Relocation of existing storm pondRelocation of existing storm pond
•• City added intersection improvement City added intersection improvement •• City added intersection improvement City added intersection improvement 

projects to the sixprojects to the six--year improvement planyear improvement plan
•• Supported Costco’s work with BPA and Supported Costco’s work with BPA and 

raising the power lineraising the power line
•• SurplussedSurplussed and sold property to Costco and sold property to Costco 

needed for their parking lotneeded for their parking lot
•• TIF Funding Source Adjustment with 50% TIF Funding Source Adjustment with 50% 

rebate to Costco pending performance rebate to Costco pending performance 
targetstargets



Partnered Solutions Partnered Solutions -- ContinuedContinued
�� Jurisdictional items requiredJurisdictional items required

•• Boundary Line AdjustmentBoundary Line Adjustment
•• Raising high voltage power line towerRaising high voltage power line tower
•• Installation of road and utility infrastructureInstallation of road and utility infrastructure
•• Water district approval and maintenance    Water district approval and maintenance    

bondbond
•• Architectural Design Review ApprovalArchitectural Design Review Approval
•• Site engineering and building permits thru   Site engineering and building permits thru   •• Site engineering and building permits thru   Site engineering and building permits thru   

the City of Covington the City of Covington –– City provided City provided 
expedited review and completed review in  expedited review and completed review in  
two weekstwo weeks



Site Before CostcoSite Before Costco



City of Covington work vs. Costco Work City of Covington work vs. Costco Work 
�� City of Covington Work City of Covington Work 

•• Improvements to Covington Way SE,   Improvements to Covington Way SE,   
including new signal at 165including new signal at 165thth Place SEPlace SE

•• Construct 165Construct 165thth and 168and 168thth Place SEPlace SE
•• Improvements to the signalized intersection Improvements to the signalized intersection 

at SE 272at SE 272ndnd Street and 168Street and 168thth Place SEPlace SE

�� Costco WorkCostco Work�� Costco WorkCostco Work
•• Fill in existing Fred Meyer storm pondFill in existing Fred Meyer storm pond
•• Construct storm pondConstruct storm pond
•• Relocate/raise Bonneville Power Relocate/raise Bonneville Power 

Administration towerAdministration tower
•• Shared roadway and parking lotShared roadway and parking lot

improvements at Fred Meyerimprovements at Fred Meyer





Construction ActivitiesConstruction Activities
May thru October 2008May thru October 2008May 14, 2008May 14, 2008

June 27, 2008June 27, 2008

May thru October 2008May thru October 2008May 14, 2008May 14, 2008

July 31, 2008July 31, 2008 Sept 27, 2008Sept 27, 2008



City of Covington Road Improvement City of Covington Road Improvement 
�� Traffic Mitigation FeesTraffic Mitigation Fees

�� KentKent--KangleyKangley Road and Covington WayRoad and Covington Way

�� 168168thth & 165& 165thth Place SE ConstructionPlace SE Construction
•• Completion ScheduleCompletion Schedule
•• Costco’s Contactor was welcome at the weekly Costco’s Contactor was welcome at the weekly 

meeting with the City’s contractorsmeeting with the City’s contractorsmeeting with the City’s contractorsmeeting with the City’s contractors
•• Worked with Costco to complete Costco portion first Worked with Costco to complete Costco portion first 

–– the work was completed earlythe work was completed early



April 10, 2008

April 24, 2008 July 23, 2008

June 18, 2008

Covington Way & 165Covington Way & 165thth Place SEPlace SE

May 8, 2008 August 13, 2008
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August 13, 2008

August 13, 2008

August 27, 2008

168168thth Place SEPlace SE

August 20, 2008 October 1, 2008
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Costco Covington ConstructionCostco Covington Construction
�� Site DemolitionSite Demolition

�� Storm Detention PondsStorm Detention Ponds
•• Existing pond inExisting pond in--filledfilled
•• New ponds builtNew ponds built

�� Bonneville Power Administration tower raisedBonneville Power Administration tower raised
•• Required to meet safety standard with the lines Required to meet safety standard with the lines •• Required to meet safety standard with the lines Required to meet safety standard with the lines 

proximity to the parking lotproximity to the parking lot



May 28, 2008
June 4, 2008

June 18, 2008

Infilling Existing Storm Pond & Raising BPA TowerInfilling Existing Storm Pond & Raising BPA Tower

July 23, 2008
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March 26, 2008 July 23, 2008

Costco Construction ProgressCostco Construction Progress

March 26, 2008 July 23, 2008

October 1, 2008May 28, 2008
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Built ResultsBuilt Results



Costco Covington ConstructionCostco Covington Construction
�� Costco Covington:  154,682 sfCostco Covington:  154,682 sf

�� Costco building construction:  110 days  Costco building construction:  110 days  

�� Total Costco construction duration:  173 daysTotal Costco construction duration:  173 days

�� Opening Date:  October 25, 2008Opening Date:  October 25, 2008

�� Days since Opening:  1,076 days Days since Opening:  1,076 days 
(as of 10.6.11)(as of 10.6.11)


